EXHIBIT C
Scope of Work and Schedule for the Cleanup Action at the
South Wilbur Petroleum Contamination Site, Wilbur WA

Lincoln County (PLP) will perform all elements of this Scope of Work in order to
perform a cleanup action at the South Wilbur Petroleum Contamination Site (Site). The
PLP will use this Scope of Work to develop Work Plans in order to implement the
Cleanup Action Plan (CAP) for the Site. The PLP shall furnish all personnel,
materials, and services necessary for, or incidental to, implementing the CAP at the

Site.

The cleanup action shall contain the following tasks:

A. Remedial Action Plan:
PLP shall prepare a work plan, the Remedial Action Plan, outlining procedures for

the cleanup action. The Remedial Action Plan shall contain the goals of the cleanup
action, performance requirements, brief general facility information and site
operational history, brief site characterization history, characteristics of the
contaminants and contaminated media, summary of the remedial action, and
schedule of deliverables. The Remedial Action Plan shall, in addition, include the
following elements, which shall conform with the requirements of WAC 173-340-

400 and WAC 173-303-410:

1. Engineering Design Report
The Engineering Design Report shall include a soil excavation plan, material

and design specifications, sampling specifications, construction schedules, and
information on backfill and oxygen releasing compound emplacement, testing,
compaction, and final grading. The Plan shall also include specifications for the
impervious surface barrier and stormwater control system.

2. Construction Plans and Specifications
Construction Plans and Specifications shall detail the the cleanup actions to be

performed. The plans and specifications shall be prepared in conformance with
currently accepted engineering practices and techniques. They shall include a
general description and schedule of work to be performed, a summary of design
criteria, maps, copies of permits, detailed plans and material specifications

necessary for construction, specifics of any quality control testing to be
performed, startup procedures, and additional information to address applicable

state, federal, and local requirements. In addition, these plans and
specifications shall include:

a. Health and Safety Plan
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PLP will prepare a Health and Safety Plan that conforms with WAC 173-340-
810. This plan shall include emergency information, characteristics of waste,
levels of protection, hazard evaluation, and any other site specific information.

b. Quality Assurance Project Plan
The Quality Assurance Project Plan from the RI/FS shall be reviewed and

revised as appropriate, and made a part of the Remedial Action Plan.

c. Data Management Plan
The Data Management Plan from the RI/FS shall be reviewed and revised as

appropriate, and made a part of the Remedial Action Plan.

Operations and Maintenance Plan

The operations and mainienance pian shall present technical guidance and
regulatory requirements to assure effective operations under normal and
emergency conditions. The plan shall include contingency procedures, and any
procedures for maintenance of the facility after completion of the cleanup
action. Also, the following information shall be included:

a. Compliance Monitoring Plan
Compliance monitoring consists of protection monitoring, performance
monitoring, and confirmational monitoring. Protection monitoring confirms that
human health and the environment are adequately protected during construction
and operation of a cleanup action. Performance monitoring confirms that the
cleanup action has attained cleanup and/or performance standards.
Confirmational monitoring confirms the long-term effectiveness of the cleanup
action once cleanup standards are attained.

I Groundwater Monitoring, Sampling & Analysis Plan

Groundwater monitoring represents performance and confirmational

monitoring. The plan shall provide details for the sampling of all wells on

the Site.

il. Soil Compliance Monitoring Plan
Soil monitoring represents protection and performance monitoring. PLP
shall collect soil samples during the implementation of the cleanup action, to

show that soil cleanup standards have been attained.

b. Institutional Controls
As a component of the remedial action and as required by the Cleanup Action

Plan, institutional controls will be placed on the Site. As described in WAC
173-340-440, institutional controls are to limit or prohibit activities that may
interfere with the integrity of a cleanup action. Institutional controls at this Site
will take the form of deed restrictions limiting use of groundwater and
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prohibiting site uses inconsistent with the selected cleanup action. A copy of the
filed deed restriction shall be included with the Remedial Action Plan.

B. Cleanup Action Report
PLP shall submit a final cleanup action report after the completion of all elements

of the Remedial Action Plan, except confirmational monitoring. The report shall
include, but not be limited to:

all aspects of facility construction, including the final as-built drawings or
design documents;

e all compliance monitoring data gathered;
a stamped statement from a professional engineer as to whether the cleanup

action was completed in substantial compliance with the plans and specifications

for the site; and
copies of property deeds, documenting that institutional controls are in place.

C. Remedial Action Performance and Groundwater Compliance Monitoring Report
To track the performance of the cleanup action, PLP shall prepare and submit to
Ecology quarterly reports presenting the results of compliance monitoring.
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Schedule of Deliverables

Deliverables

Effective date of Order

Draft Remedial Action Plan and Schedule of
Work to be Performed

Final Remedial Action Plan and Schedule of
Work to be Performed

Begin impiementation of Remediai Action
following Schedule of Work to be Performed

Draft Cleanup Action Report

Final Cleanup Action Report

Progress Reports

Groundwater Monitoring Reports

Date Due
Start
30 days after start
30 days after Ecology approval of
draft

15 days after approval of work plans

As approved in RI/FS Work Plan

30 days after Ecology approval of
draft

Every 2 months

Quarterly until Ecology determines
that groundwater cleanup levels
have been attained



